

BILL NO. 2765-19

ORDINANCE NO. 2726-19A

AN ORDINANCE AMENDING THE CONTRACT AGREEMENT WITH CAPITAL MATERIALS & CONSTRUCTION, LLC FOR THE APRON OVERLAY PROJECT AT THE CAMDENTON MEMORIAL-LAKE REGIONAL AIRPORT REFERENCED BY PROJECT NUMBER 16-045B-1-CHANGE ORDER #2

WHEREAS, on August 15, 2017 the Board of Aldermen approved the contract with Capital Materials & Construction, LLC for the Apron Overlay Project at the Camdenton Memorial-Lake Regional Airport; and

WHEREAS, Change Order #1 allows for the underdrain cleanout in the pavement and in the turf; and,

WHEREAS, Change Order #2 adjusts the final quantities; and,

WHEREAS, the changes as part of Change Order #2 represent an decrease to the total project costs of \$13,846.10.

NOW THEREFORE BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF CAMDENTON AS FOLLOWS:

Section 1. That the Mayor and City Clerk are hereby authorized to sign the Change Order #2 amending the Contract between the City of Camdenton and Capital Materials & Construction, LLC for the Apron Overlay Project at the Camdenton Memorial-Lake Regional Airport. A copy of Change Order #2 is attached hereto and made a part of this Ordinance, identified as Exhibit A.


Section 2. All Ordinances or parts of Ordinances in conflict with this Ordinance are hereby repealed.

Section 3. This Ordinance shall be in full force and effect from and after its passage by the Board of Aldermen and approval by the Mayor.

Read the first time this 5 day of February 2019.

Read the second time and passed and approved this 5 day of February 2019.

ATTEST:


Renée Kingston, CMC/MRCC, City Clerk

